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25X1A
30 April 1954

Report of Construction Engineer for eek Ending 30 April 1954
988
9%
Sheet metal work 98%
Blectrical work 99%
Plumdbing work 99%
Carpentry 98%
Millwork 99%
Glazing 98¢
Agoustieal tile work f 9%
. Painting 40%
Beating and ventilating 95%
Finishing hardwere 25%
Koolshade window screens 75%
Aluminum entrances 95%
Bough Greding 95%
Road Work (Contract Change Ho, 1) 75%
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Heevy rain on Tuesday delayed ocutside work,
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-Genditioning Service had promised to have hest

on in the Operations Building today, They have not done so and
the best ve can hopa for as things look now is that they will do
it next week,

Flashing of reof soping has not yet been started,

Submitted by

25X1A9a
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